
EPA Region 5 Records Ctr. 

358801 

I . HEADING 

Date : July 26, 1993 @ 09:00 EST 

From : Joseph Fredle, OSC, U. S. EPA Region V, EERB RS I 

To : D. Dietrich-ATTN: T. Jhonson,OSWER,Wash.D.C (EPA5511) 
R. Karl, USEPA, EERB. Chicago, IL. FAX 312/3539176 
R. Power, USEPA, EERB, RS I, Grose H e , MI (EPA9577) 
L. Leveque, USEPA, OPA, Chicago, IL FAX 312/3531155 
S. Glade, USEPA, ORC, Chicago, IL... FAX 312/8860747 
K. Klouse, Ohio EPA, Columbus,OH VIA FAX 
D. Osterfeld, Ohio EPA, Coltunbus, OH VIA FAX 
J. Crawford, Ohio EPA, Dayton,OH VIA FAX 

Sutiject: Pollut.-'.:" Rec:rt F^^ New Carlisle Drums Site 
New Carlisle, Clark County, Ohio. 

POLREP #: 2 

II. BACKGROUND: 
Sica No.: SM 

Delivery Order No.: 5001-05-327 
Response Authority: CERCLA 

NPL Status: No 
Start Date: July 19, 1993 

III. RESPONSE INFORMATION: 

A) Initial Situation: 

The New Carlisle Drums Site consists of two semi-trailer 
located at two different locations; one at Lower Valley Pike 
(Site# 1) and Site# 2 at Liberty Road, 25 Ft. away from a 
residential area in New Carlisle, Ohio. There are approximately 
13 0 55-gallon drums, 100 5-gallon containers, and paint cans 
containing flammable liquid, flammable solids, paint sludge, 
corrosiv3s, and, mercury-based paints. 

B) Acuxoa Taken (July 20-24, 1993): 

The following actions were accomplished: 

* Treatment of all 5-gallon and other smaller 
containers(approximately 400 containers)located at Site#l. 

* Completed the staging and consolidation of 37 55-gallon 
drums of flammable, paint sludges, and corrosive wastes. 

* Prepared an adequate staging area in preparation to stage 
and consolidate drums out of both Site# 1 & 2 trailers. 



C) Future Action: 

* Continue staging and consolidating drums out of Site# 
trailer. 

* Transport all hazardous waste containers from Site# 2 
location to Site# 1 ( refer to POLREP# 1) for further 
treatment and/or consolidation for disposal purposes. 


